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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   AMADOR WATER AGENCY 
 
Project Title:    REGIONAL APPROACH FOR WATER REUSE 
 
Application Number: SNC 080207 
 

 
PROJECT SCOPE 

 
This project will develop a Recycled Water Facility Model and Master Plan to serve as a 
functional and guiding document for the Agency, while at the same time being made 
available to similar entities for use in other areas of the region as a baseline to formulate 
a comparable planning document.  The impacts of climate change, projected growth in 
the area and limited available water for industrial, agricultural and commercial purposes 
highlights the need for water conservation.  The recycled water plan addresses water 
quality by diverting effluent from surface water discharge to agricultural and industrial 
applications.   
 
The project will institute an outreach plan to support the development of a strategic water 
reuse plan for Amador County.  The outreach efforts will provide a firm basis for the 
development of the Recycled Water Strategic Facility Model and Master Plan (Plan).  
The outreach activities associated with the project will also serve as a regional model 
which other agencies throughout the Sierra Nevada can apply toward more localized 
efforts to develop a recycled-water distribution system.   
 
Specifically, the Agency will: 
 

- Utilize and adhere to the previously developed Regional Wastewater 
Management Plan in formulating the deliverables for the project 

- Utilize and adhere to the previously developed Recycled Water Feasibility 
Studies in formulating the deliverables of the project 

- Execute the Strategic Outreach Plan throughout Amador County, including: 
- Identifying stakeholders and participants and identifying their needs 
- Identifying Values and Benefits associated with project 
- Research technologies related to operating a wastewater reuse project 
- Provide opportunities for public interaction and involvement 
- Formulate concepts based on stakeholder input and feedback 
- Formalize all necessary agreements, define roles, and delineate 

responsibilities 
- Develop the Recycled Water Strategic Facility Model and Master Plan, including: 

- Conduct a recycled water market assessment for Amador County to 
identify potential users and forecast demand 

- Identify, research and analyze project alternatives relative to placement of 
facilities and alignments of transmission infrastructure 
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- Develop a Construction Financing Plan to support future investments in 
treatment and transmission 

- Develop a Facilities Planning Report for use in siting and designing 
treatment and transmission infrastructure. 

- Conduct follow-up public outreach and solicit feedback on the draft plan 
- Finalize and publish the Master Plan and make available to comparable entities 

throughout the SNC area of operation 
- Make staff available to potential users of the plan to provide insight relative to the 

plan serving as a model for other Sierra Nevada Communities. 
 
 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Identify stakeholders and participants February 2009 
Identify participant needs March 2009 
Identify values and benefits to be communicated to 
stakeholders and participants April 2009 
Research technologies related to operating a reclaimed 
wastewater March 2009 – April 2009 
Initiate efforts to solicit for public involvement and interaction May 2009 – November 

2009 
Formulate concepts based on stakeholder input and 
feedback May 2009 – August 2009
Complete and submit six-month progress report to SNC September 2009 
Formalize all necessary agreements, define roles and 
delineate responsibilities 

September 2009 – 
November 2009 

Conduct recycled water market assessment December 2009 – 
February 2010 

Complete and submit twelve-month progress report to SNC February 2010 
Identify, research and analyze project alternatives February 2010 – April 

2010 
Develop a Construction Financing Plan April 2010 – May 2010 
Develop a Facilities Planning Report May 2010 – August 2010
Conduct public outreach and solicit feedback on the draft 
plan May 2010 – August 2010
Complete and submit eighteen-month progress report to 
SNC September 2010 
Finalize and publish the Master Plan and make available to 
comparable entities throughout the SNC area of operation September 2010 
Make staff available to potential users of the plan to use as 
an applicable model for other Sierra Nevada Communities 

October 2010 – January 
2011 

FINAL PAYMENT/FINAL PAYMENT REQUEST February 25, 2011 
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PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Development and implementation of Strategic Outreach Plan $90,000
Recycled Water Market Assessment 30,000
Alternatives Analysis 50,000
Construction Financing Plan 15,000
Facilities Planning Report 40,000
Public Outreach (specific to Master Plan) 15,000
Project Management and Progress Reporting 30,000
GRAND TOTAL $270,000

 
 

PROJECT SUPPORT LETTERS 
 

• Amador County Board of Supervisors 
• Amador Fire Protection District 
• California Department of Forestry and Fire Protection (Cal Fire) 
• Senator Dave Cox, 1st Senate District 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 
 
• Number and Diversity of People Reached 
• Number of Collaboratively Developed Plans and Assessments 


